

Project: LconnetProject
Date: Thu 9/27/12

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup




















Manual Summary



















Start-only



















Finish-only

Deadline

Progress


ID		Task Mode	Task Name	Duration	Start	Sep 9, '12							Sep 16, '12							Sep 23, '12							
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F		
16			Hand In Project Schedule	1 day	Thu 9/27/12																						
17			Vendor List/Company Profile	11 days?	Fri 9/28/12																						
18			Create Vendor List	2 days	Fri 9/28/12																						
19			Make Company Profile	1 day	Tue 10/2/12																						
20			Review Profile	1 day	Wed 10/3/12																						
21			Submit Company Profile	1 day?	Thu 10/4/12																						
22			Decision Scoring Matrix	6 days	Fri 10/5/12																						
23			Establish Criteria	1 day	Fri 10/5/12																						
24			Develop Decision Scoring Matrix	3 days	Sat 10/6/12																						
25			Review Matrix	1 day	Wed 10/10/12																						
26			Submit Decision Scoring Matrix	1 day	Thu 10/11/12																						
27			Research	5 days	Fri 10/12/12																						
28			Create RFP	3 days	Fri 10/12/12																						
29			Review RFP	1 day	Wed 10/17/12																						

Project: LconnetProject Date: Thu 9/27/12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


ID		Task Mode	Task Name	Duration	Start	Sep 9, '12							Sep 16, '12							Sep 23, '12						
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	
30			Submit RFP	1 day	Thu 10/18/12																					
31			Negotiation	5 days	Fri 10/19/12																					
32			Create Negotiation Strategy and Deal Sheet	3 days	Fri 10/19/12																					
33			Review Negotiation Strategy and Deal Sheet	1 day	Wed 10/24/12																					
34			Submit Negotiation Strategy and Deal Sheet	1 day	Thu 10/25/12																					
35			Implementation	5 days	Fri 10/26/12																					
36			Create Implmentation Write Up	3 days	Fri 10/26/12																					
37			Review Write Up	1 day	Wed 10/31/12																					
38			Submit Implementation Write Up	1 day	Thu 11/1/12																					
39			Operations	5 days	Fri 11/2/12																					
40			Create Operations Write Up	3 days	Fri 11/2/12																					
41			Review Write Up	1 day	Wed 11/7/12																					
42			Submit Operations Write Up	1 day	Thu 11/8/12																					

Project: LconnetProject
Date: Thu 9/27/12


Task




External Milestone




Manual Summary Rollup




Split




Inactive Task




Manual Summary




Milestone




Inactive Milestone




Start-only




Summary




Inactive Summary




Finish-only




Project Summary




Manual Task




Deadline




External Tasks













Duration-only



Progress




ID		Task Mode	Task Name	Duration	Start	Sep 9, '12							Sep 16, '12							Sep 23, '12						
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	
43			Final Report and PowerPoint	24 days?	Fri 11/9/12			Work on Final Report and PowerPoint	16 days	Fri 11/9/12	Mon 12/3/12	Tue 12/4/12	Wed 12/12/12													
44			Work on Final Report and PowerPoint	16 days	Fri 11/9/12																					
45			Review Final Report and PowerPoint	1 day	Mon 12/3/12																					
46			Submit Final Report and PowerPoint	1 day	Tue 12/4/12																					
47			Submit Close Out Report	1 day?	Wed 12/12/12																					




Project: LconnetProject

Date: Thu 9/27/12


Task




External Milestone




Manual Summary Rollup




Split




Inactive Task




Manual Summary




Milestone




Inactive Milestone




Start-only




Summary




Inactive Summary




Finish-only




Project Summary




Manual Task




Deadline




External Tasks




Duration-only



Progress





Project: LconnetProject
Date: Thu 9/27/12

Task


Split


Milestone


Summary


Project Summary


External Tasks














External Milestone


Inactive Task


Inactive Milestone


Inactive Summary


Manual Task


Duration-only














Manual Summary Rollup


Manual Summary


Start-only


Finish-only


Deadline


Progress




































Project: LconnetProject
Date: Thu 9/27/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Sep 30, '12								Oct 7, '12								Oct 14, '12								Oct 21, '12								Oct 28, '12								Nov 4, '12		
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T				

--



















Project: LconnetProject Date: Thu 9/27/12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: LconnetProject
Date: Thu 9/27/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

2					Nov 11, '12								Nov 18, '12								Nov 25, '12								Dec 2, '12								Dec 9, '12							
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F													

Project: LconnetProject Date: Thu 9/27/12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: LconnetProject Date: Thu 9/27/12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	