

## Project Scope

- Justification
  - Lconnect is needs to be updated, it has a poor layout and is not good looking. It also has below average security.
- Objectives
  - Define all problems with Lconnect
  - Brainstorm on how to improve Lconnect
  - Find possible replacement products
  - Determine which product is best
  - Implement new product
- Product scope description
- Product acceptance criteria
  - Must be compatible with other WIT software
  - Good graphical interface
  - Improves functionality
- Constraints
  - Time
  - WIT's software
  - Cost

## Project Charter

New Lconnect Software