
Implementation Write-Up 

Summary/Purpose- By implementing a new portal software program we hope to improve L-connect in 

these areas: 

 Consolidated tabs in order to introduce a more user friendly interface, so information is easier 

to find and readily available. 

 Better graphic interface thus making the site more visually appealing. 

 Software compatible with all other software that Wentworth uses, Banner is an example of 

what the new software must be compatible with. 

 More secure system-password tied into banner to discard having to log in with different 

usernames and passwords. 

 More frequent and easier to update 

System Overview- The current L-connect system is based off of banner and is currently outdated and is 

difficult to navigate. DTS offers support for any problems allocated with L-connect and manually updates 

it when needed. The anticipated product after being integrated with the new system will be able to 

benefit L-connect and improve the system by maintaining and fixing the above listed areas to create an 

up-to date user friendly portal interface. 

 By implementing this new software we have confidence that the new system will meet all of our 

requirements. For the requirements that are not met we hope to work something out with the vendor 

to customize the software in ways to try to obtain the 100 percent requirement status. 

After intensive research we have found that the best solution to fixing our system would be to 

implement Campus EAS’S new software. This system outscored our other potential vendors in many 

ways and also covered almost all of our requirements. Campus AEI offers many features such as:   

● Work with: ellucian banner, blackboard, Microsoft exchange, live@edu, Gmail, etc. 

● 24/7x365 support- Service Desk provides full technical support to institutions, including 

holidays, weekends, and scheduled institution-wide breaks. 

● Hides complex HTML (specialized software and expertise is not required to create and manage 

content) 

● Can publish contents including: calendars, directories, information, announcements, etc. 

● Surveillance of vital system components 

● Saves time and money 

 



 

Major Tasks- For the project to run smoothly we will need both Campus EAI’s support team working 

alongside DTS’s support team the entire time. We do not want the current system shut down during the 

process so we will need to make sure the implementation will take full affect while the current system is 

up and running. Along with that we will need to focus on the three major areas of the implementation; 

the testing, the development, and the deployment.  

 

Scheduling- After extensive research and talking with the vendor we have come up with the time span of 

about 3 months with a maximum of 4 months to complete the process. We believe that the timeframe 

for the implementation process should only take a month at most. 

Development- Since we already have a foundation with our current system and Campus EAI’s program is 

similar in many ways, we believe that the development stages shouldn’t be too hard. With the help of 

our internal implementation team working with the vendor’s implementation team we should be able to 

get this done in the time estimated. 

Testing- Campus EAI allows you to test their program prior to purchasing so that you can see how it 

works. Along with that the site offers trials of the program so that you can test it out ahead of time.  

Training- Campus EAI offers various supports for the training process. One way to obtain the training 

information would be to access their web-based training opportunities on myCampus. The other way is 

a more hands on approach from the vendor implementation team. This team is trained in their specific 

areas and will teach our internal implementation team. This training should go pretty smoothly since 

both sides have knowledge on the wants and needs for this. 

 

Internal Implementation Team- Our internal implementation team will be responsible for managing and 

executing the implementation of the system. By working with the vendor hands on during this process 

we hope that our team will be able to gain all the knowledge needed for this process. We have already 

designated roles to each of our members for their specific tasks that they have been solely focusing on 

to gain as much knowledge as possible to help assess and problems. 

External implementation teams- After signing contracts and the scheduled process is given the go 

ahead, the vendor will assign a team of specialized individuals whose job is to implement their solution. 

These members will have designated areas to address during the implementation and to also provide 

support for our team in gaining knowledge. During the entire process along with after the system is 

implemented we will maintain a good working relationship. This will benefit our team in case we run 

into any problems down the line and we need additional support. It is important to make sure that we 

have a smooth take off so that we can create a good relationship with the vendor for later work.  


