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VERSION HISTORY 

Version 
# 

Implemented 

By 

Revision 
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Approved 

By 

Approval 

Date 

Reason 

1.0 Eric Watson, 
Kyle Bohin, 
Trevor Platt and 
Zach Cardone 

10/23/12 Professor 
Stevens 

10/23/12 Miscommunication 
with project sponsor 
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1 GENERAL INFORMATION 

 Description 
Project Name Implementing A Better L-Connect 

Project Description 
Recreate and update the current L-
Connect system since the current one 
is out of date. 

Project Manager 
Eric Watson, Kyle Bohin, Trevor Platt, 
Zachary Cardone 

Project Sponsor Karmon Runquist, Cindy Stevens 

General Comments 

We decided to choose Campus EAI for 
many reasons including the technical 
side as well as the functionality. 
Campus EAI has been proven to be 
beneficial to many other campuses 
similar to Wentworth.  

 

 Baseline Actual Variance %Variance 

Start Date 09/11/2012 9/11/2012  0 Days 0% 

Finish Date 12/4/2012 12/4/2012 0 Days 0% 

Days 85 Days 85 Days 0 Days 0% 

 

2 MANAGEMENT EFFECTIVENESS 

For this project the business needs of Wentworth Institute of Technology’s Division of 

Technology Services were met significantly. We were tasked with finding a new system 

that could implement consolidated tabs, a user friendly interface, a single sign on, as 

well as many other important features into the current or new system. By choosing 

CampusEAI we were able to meet all of the requirements as well as adding additional 

features to the system that weren’t even expected. There were some problems down 

the line that the team ran into that we had not accounted for in the beginning. There was 

a problem with miscommunication with our sponsors, as well as researching technology 

that was out of the scope of the project. Once we realized that there was a problem with 

both of these we got in contact with the project sponsor to address the problem as well 

as figuring out the solutions to put us back on track. 
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3 LESSONS LEARNED 

The major issue we ran into as a team was miscommunicating with our original project 

sponsor. Which led our team to research technology that was out of the scope of 

project. We solved the problem by meeting with a new project sponsor. With a new 

direction we were able to find CampusEAI.  

4 ADMINISTRATIVE CLOSURE 

The next step in the administrative sense is for our team to give a more in-depth 

presentation to DTS. CampusEAI met DTS’s, our project sponsor’s and Wentworth 

Institute of Technology’s deliverables and business needs. Major stakeholders in DTS 

and Wentworth Institute of Technology would then still have to approve CampusEAI. 

5 CONTRACT CLOSURE 

For a contract closure to be set into place we will need approval from all of the 

stakeholders within the Division of Technology Services as well as many of the 

stakeholders within Wentworth Institute of Technology. 

6 INFORMATION DISTRIBUTION & ARCHIVE 

Item Distribution List Distribution Medium 

Project 

Need/Charter/ 

Scope 

Professor Stevens Email 

Project 

Schedule 

Professor Stevens Email 

Company 

Profile 

Professor Stevens Email 

Decision 

Scoring Matrix 

Professor Stevens Email 

RFP Professor Stevens Email 

Negotiation 

Strategy  

Professor Stevens Email 
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Deal Sheet Professor Stevens Email 

Operations 

Write-up 

Professor Stevens Email 

Implementation 

Write-up 

Professor Stevens Email 

 

Appendix A: Project Close-Out Approval 

The below signees acknowledge that they have read, contributed, reviewed, and agree 

with the presented Project Close-Out Form. Any change to this document must be 

approved by the undersigned.  

 

Signature:  Date:  

Print Name:    

Title:    

Role:    

 

Signature:  Date:  

Print Name:    

Title:    

Role:    
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APPENDIX B: REFERENCES  

 

Document 
Name and 

Version 

Description Location 

CampusEAI 
Consortium 
Case Study: 
Curry College 
myCampus 
Portal 

How implementing 
CampusEAI helped Curry 
College solve similar 
problems Wentworth 
Institute of Technology is 
having. 

https://www.campuseai.org/c
/document_library/get_file?u
uid=408ced0c-eacb-4817-
bce0-
3b1a89eaaad3&groupId=212
547 

CampusEAI 
Consortium 
Case Study: 
Lourdes 
University 
myCampus 
Portal & WCMS 

How implementing 
CampusEAI helped 
Lourdes University solve 
similar problems 
Wentworth Institute of 
Technology is having. 

https://www.campuseai.org/c
/document_library/get_file?u
uid=13987a29-42d0-432c-
94e6-
caba5df356ba&groupId=212
547 

 

 

  

 

 

 

 

 

 

 

 



Wentworth Institute of Technology 

 

 

 
Page 7 of 7 

 

Appendix C: Key Terms 

The following table provides definitions for terms relevant to this document. 

Term Definition 

Banner Database system Wentworth uses to host and manage all of its 

data. 

Portal A web site or domain that brings information from diverse 

sources in a unified way. 

Cloud Practice of using a network of remote servers hosted on the 

internet to store, manage, and process data, rather than a local 

server. 

Campus AEI Portal used to bring in and distribute information while 

managing all of the data. 

Single Sign-

on 

Property of access control of multiple, related, but independent 

software systems. 

Microsoft 

Sharepoint 

Software platform and a family of software products developed 

by Microsoft for collaboration, file sharing, and web publishing. 

OpenText computer software applications designed to enable enterprise 

content management solutions for large corporate and 

government systems.  

 


